COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 23/ 2017

ESTI MATE SUMVARY 14: 39: 14
CONTI D C19094 ESTI MATE NO 0012 PROG SPEC YR 2005
PCN: 19094- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 308.0 DAYS TIME ALLOW 10/ 27/201 FI XED COVPLETI ON DATI
|-70 VAI L UNDERPASS PERCENT TIME:  52.56 ORI G TIME ALLOW 10/27/201 FI XED COMPLETI ON DATI
PRQJECT NO STA 0702- 327
|-70 VAI L UNDERPASS
NAME OF ROAD:
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
KRAEMER NORTH AMERI CA, LLC PAY PERI OD ENDI NG 01/ 22/ 2017 DATE TI ME STARTED 03/21/2016
P.O BOX 220 DATE LET 12/ 11/ 2015 DATE WORK BEGAN 03/ 21/ 2016
DATE AWARDED 01/ 13/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED
PLAI N W 53577 (608) 546- 2311 DATE NOTI CE TO PROCEED 03/ 21/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 17, 625, 814. 48 PARTI Ol PATI NG $  13,474,896.52 $ 62, 816. 62
AWARD PRQJECT AMT: $ 17,001, 880. 95 NON- PARTI Ol PATI NG 0.00 0. 00
PERCENT COWPLETE: 76. 45% TOTAL EARNI NGS 13, 474, 896. 52 62, 816. 62
FUNDS AVAI LABLE: $  4,150,917.96 STOCKPI LED MATERI ALS 431,913.13 151, 905. 00
GROSS EARNI NGS 13, 906, 809. 65 214,721. 62
TOTAL CLAI VB $ 0.00 RETAI NAGE -255,028. 21 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 13, 651, 781. 44 214,721. 62
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 13, 651, 781. 44 214,721. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 214,721. 62

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19094

PCN: 19094- BI D

PRQJECT: STA 0702- 327

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 *Cl earing and G ubbing

0010 202- 00010 *Renoval of Tree

0015 202-00015 *Renoval of Headwal

0020 202-00019 *Renoval of Inlet

0025 202-00027 *Renoval of Riprap

0030 202- 00035 *Renoval of Pipe

0035 202- 00037 *Renoval of End Section

0040 202- 00040 *Renoval of Electrical Conduit
0045 202- 00090 *Renoval of Delineator

0050 202- 00200 *Renoval of Sidewal k

0055 202- 00203 *Renoval of Curb and CGutter
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ESTI MATE RUN 01/ 23/ 2017

14: 39: 14
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
26, 939. 14
0. 00
23, 275. 50
0. 00
351. 26
0. 00
4,053. 05
0. 00
4,007.73
0. 00
12, 373. 38
0. 00
4, 259. 50
0. 00
16, 545. 10
0. 00
207. 29
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6, 139. 63
0. 00
1,817. 64



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00220 *Renoval of Asphalt Mat 21, 579. 000 17, 552. 000
SY 0. 000 0.00
6. 48000 17, 552. 000 113, 736. 96
0065 202-00240 *Renoval of Asphalt Mat (Pl aning) 4, 000. 000 729. 000
SY 0. 000 0. 00
5. 40000 729. 000 3, 936. 60
0070 202- 00250 *Renoval of Pavenent MarKking 17, 000. 000 15, 409. 000
SF 0. 000 0.00
3. 18000 15, 409. 000 49, 000. 62
0075 202-00700 *Renoval of Light Standard 7.000 7.000
EACH 0. 000 0.00
761. 12000 7.000 5,327.84
0080 202-00810 *Renoval of Gound Sign 2.000 2.000
EACH 0. 000 0.00
272. 96000 2.000 545. 92
0085 202-00827 *Renoval of Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
271. 82000 0. 000 0. 00
0090 202-01000 *Renoval of Fence 220. 000 220. 000
LF 0. 000 0. 00
7.28000 220. 000 1, 601. 60
0095 202-01130 *Renoval of Cuardrail Type 3 550. 000 550. 000
LF 0. 000 0. 00
5. 70000 550. 000 3,135.00
0100 202-01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
211. 83000 2.000 423. 66
0105 202-04001 *Plug Cul vert 3. 000 1. 000
EACH 0. 000 0.00
1, 367. 22000 1. 000 1, 367. 22
0110 203-00010  *Uncl assified Excavation (Conplete In Place) 70, 257. 000 69, 679. 000
CcY 0. 000 0. 00
22.69000 69, 679. 000 1,581, 016. 51



CONTI D C19094

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PON: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0115 203-00100  *Mick Excavation 900. 000 789. 000
cY 0. 000 0.00
38. 91000 789. 000 30, 699. 99
0120 203-01140  *Rolling 10. 000 0. 000
HOUR 0. 000 0.00
108. 08000 0. 000 0.00
0125 203-01500  *Bl adi ng 10. 000 3.000
HOUR 0. 000 0.00
281. 01000 3.000 843. 03
0130 203-01510  *Backhoe 20. 000 0. 000
HOUR 0. 000 0.00
118. 89000 0. 000 0.00
0135 203-01550  *Dozi ng 10. 000 2.000
HOUR 0. 000 0.00
252. 91000 2.000 505. 82
0140 203-01582  *Truck (Dunp) 10. 000 0. 000
HOUR 0. 000 0.00
115. 65000 0. 000 0.00
0145 203-01597  *Pot hol i ng 175. 000 128. 500
HOUR 0. 000 0.00
253. 99000 128. 500 32, 637.72
0150 203-01622 *Sweepi ng (Wth Pickup Broom 300. 000 235. 000
HOUR 0. 000 0.00
286. 42000 235. 000 67, 308. 70
0155 203-02330  *Labor er 30. 000 9. 500
HOUR 0. 000 0.00
63. 77000 9. 500 605. 82
0160 206-00510 *Filter Material (dass A 12. 000 12. 000
cY 0. 000 0.00
127. 53000 12. 000 1, 530. 36
0165 206-01781  *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
30, 479. 84000 1. 000 30, 479. 84



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
52, 581. 30000 1. 000 52,581. 30
0175 207-00405  *Topsoil (Special) 5, 000. 000 2, 247.000
CY 0. 000 0. 00
45. 39000 2,247.000 101, 991. 33
0180 208-00002  *Erosion Log Type 1 (12 Inch) 8, 000. 000 5, 995. 000
LF 0. 000 0. 00
4. 55000 5, 995. 000 27,277.25
0185 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
22.19000 0. 000 0. 00
0190 208-00035 *Aggr egat e Bag 683. 000 683. 000
LF 0. 000 0. 00
3. 63000 683. 000 2,479. 29
0195 208- 00045 *Concrete Washout Structure 11. 000 8. 000
EACH 0. 000 0. 00
2,229. 09000 8. 000 17,832.72
0200 208-00051 *StormDrain Inlet Protection (Type I) 50. 000 0. 000
LF 0. 000 0. 00
3. 63000 0. 000 0. 00
0205 208-00070 *Vehi cl e Tracki ng Pad 9. 000 5. 000
EACH 0. 000 0. 00
1, 432. 07000 5. 000 7,160. 35
0210 208-00103 *Renoval and Disposal of Sedinent (Labor) 125. 000 106. 000
HOUR 0. 000 0. 00
63. 77000 106. 000 6, 759. 62
0215 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 60. 000 36. 000
HOUR 0. 000 0. 00
161. 05000 36. 000 5,797. 80
0220 208- 00206 Er osi on Control Supervi sor 412. 000 193. 000
DAY 2. 000 437. 44
218. 72000 195. 000 42, 650. 40



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 210-00010 *Reset Mailbox Structure 1. 000 0. 000
EACH 0. 000 0. 00
436. 73000 0. 000 0. 00
0230 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
409. 44000 0. 000 0. 00
0235 210-01170 Reset Cuardrail Type 7 9, 885. 000 9, 885. 000
LF 0. 000 0. 00
49. 22000 9, 885. 000 486, 539. 70
0240 210- 04020 *Modify Inlet 6. 000 6. 000
EACH 0. 000 0. 00
675. 51000 6. 000 4, 053. 06
0245 212- 00006 *Seedi ng (Native) 6. 000 3.870
ACRE 0. 000 0. 00
494. 73000 3.870 1,914.61
0250 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
188. 36000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioni ng 6. 000 3.870
ACRE 0. 000 0. 00
5, 169. 21000 3.870 20, 004. 84
0260 212- 00048 *Soi | Preparation (Special) 540. 000 0. 000
Cy 0. 000 0. 00
68. 75000 0. 000 0. 00
0265 212-00050 *Sod 5, 750. 000 0. 000
SF 0. 000 0. 00
0. 86000 0. 000 0. 00
0270 212-00100 Tree Retention and Protection 1. 000 0. 500
LS 0. 000 0. 00
7, 490. 00000 0.500 3, 745. 00
0275 213-00003 *Mil ching (Wed Free) 6. 000 3.700
ACRE 0. 000 0. 00
1, 742. 92000 3.700 6, 448. 80



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 213-00005 *Mul ching (Decorative) 1, 125. 000 0. 000
CF 0. 000 0. 00
6. 93000 0. 000 0. 00
0285 213-00008  *Muil chi ng (Wod Chi p) 7, 250. 000 0. 000
CF 0. 000 0. 00
4.11000 0. 000 0. 00
0290 213-00061 *Mil ch Tacki fier 1, 200. 000 740. 000
LB 0. 000 0. 00
2.81000 740. 000 2,079. 40
0295 213-00462 *Met al Landscape Border (3/16 X 5-1/2 Inch) 970. 000 0. 000
LF 0. 000 0. 00
8. 71000 0. 000 0. 00
0300 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
17, 212. 66000 0. 000 0. 00
0305 214-00225 *Deci duous Tree (2.5 Inch Caliper) 69. 000 0. 000
EACH 0. 000 0. 00
480. 65000 0. 000 0. 00
0310 214-00280 *Deci duous Tree (8 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
428. 70000 0. 000 0. 00
0315 214- 00350 *Deci duous Shrub (5 Gallon Cont ai ner) 357. 000 0. 000
EACH 0. 000 0. 00
31. 94000 0. 000 0. 00
0320 214-00370 *Deci duous Shrub (7 Gallon Contai ner) 13. 000 0. 000
EACH 0. 000 0. 00
115. 84000 0. 000 0. 00
0325 214-00470 *Evergreen Tree (7 Gallon Container) 9. 000 0. 000
EACH 0. 000 0. 00
89. 85000 0. 000 0. 00
0330 214-00508 *Evergreen Tree (8 Foot) (Ball and Burl ap) 25. 000 0. 000
EACH 0. 000 0. 00

619. 22000 0. 000 0. 00



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 214-00510 *Evergreen Tree (10 Foot) (Ball and Burl ap) 31. 000 0. 000
EACH 0. 000 0. 00
864. 97000 0. 000 0. 00
0340 214-00514 *Evergreen Tree (14 Foot) (Ball and Burl ap) 28. 000 0. 000
EACH 0. 000 0. 00
1, 428. 97000 0. 000 0. 00
0345 214- 00650 *Evergreen Shrub (5 Gallon Container) 104. 000 0. 000
EACH 0. 000 0. 00
37. 89000 0. 000 0. 00
0350 214-00910 *Perennials (1 Gallon Container) 395. 000 0. 000
EACH 0. 000 0. 00
12. 99000 0. 000 0. 00
0355 215-00100 *Transpl ant Tree (Over 6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
1, 185. 83000 0. 000 0. 00
0360 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 4,500. 000 823. 000
d ass
SY 0. 000 0. 00
2.87000 823. 000 2,362.01
0365 240- 00000 *WIdlife Biologist 45. 000 22.000
HOUR 0. 000 0. 00
90. 13000 22.000 1, 982. 86
0370 240-00010 *Renoval of Nests 10. 000 3. 000
HOUR 0. 000 0. 00
84. 83000 3. 000 254. 49
0375 240- 00020 *Netting 0. 000 0. 000
SY 0. 000 0. 00
15. 40000 0. 000 0. 00
0380 304-06007 *Aggr egat e Base Course (C ass 6) 4,500. 000 3, 362. 000
CY 0. 000 0. 00
82. 14000 3, 362. 000 276, 154. 68
0385 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 350. 000 315. 850
TON 0. 000 0. 00
178. 34000 315. 850 56, 328. 69



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 403-34801 *Hot Mx Asphalt (G ading SX) (100) 4,589. 000 2,934. 440
TON 0. 000 0. 00
95. 11000 2,934. 440 279, 094. 59
0395 411-03342 *Asphal t Cenent Perfornmance Grade (PG 64-28) 100. 000 23. 310
TON 0. 000 0. 00
721. 98000 23.310 16, 829. 35
0400 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 192. 000 128. 430
TON 0. 000 0. 00
555. 53000 128. 430 71,346.72
0405 411-10255 *Emul sified Asphalt (Sl ow Setting) 1, 243. 000 463. 000
GAL 0. 000 0. 00
5. 40000 463. 000 2,500. 20
0410 420-00132 *Ceotextile (Separator) (COass 1) 13, 283. 000 8, 815. 000
SY 0. 000 0. 00
1. 40000 8, 815. 000 12, 341. 00
0415 420-00133 *Geotextile (Separator) (dass 2) 2,534. 000 2,534. 000
SY 0. 000 0. 00
2. 05000 2,534. 000 5,194.70
0420 504-03411 *Ret ai ni ng Wal | (Boul der) 947. 000 947. 000
SF 0. 000 0. 00
32. 42000 947. 000 30, 701. 74
0425 506-00030 *Gouted Riprap 18. 000 18. 000
CcY 0. 000 0. 00
432. 32000 18. 000 7,781.76
0430 506-00206 *Riprap (6 Inch) 228. 000 120. 000
CcY 0. 000 0. 00
259. 39000 120. 000 31, 126. 80
0435 506-00409 *Soil Riprap (9 Inch) 14. 000 14. 000
CcY 0. 000 0. 00
232. 37000 14. 000 3,253.18
0440 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 7.000 0. 000
TON 0. 000 0. 00
304. 79000 0. 000 0. 00



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 514- 00201 Pedestrian Railing (Steel)(Special) 425. 000 0. 000
LF 0. 000 0. 00
153. 23000 0. 000 0. 00
0445 MATERI AL ALLOMANCE Pedestri an Rail 272.274
LF 0. 000 0. 00
153. 23000 272.274 41, 720. 55
0450 601- 03000 *Concrete dass D 2.000 0. 000
CY 0. 000 0. 00
2, 675. 00000 0. 000 0. 00
0455 603-00200 *Pi pe Protection 1. 000 1. 000
LS 0. 000 0. 00
3, 296. 47000 1. 000 3, 296. 47
0460 603-01180 *18 Inch Reinforced Concrete Pipe 1,797. 000 1, 797. 000
LF 0. 000 0. 00
92. 95000 1, 797. 000 167, 031. 15
0465 603-01240 *24 Inch Reinforced Concrete Pipe 800. 000 800. 000
LF 0. 000 0. 00
139. 42000 800. 000 111, 536. 00
0470 603-01420 *42 Inch Reinforced Concrete Pipe 186. 000 186. 000
LF 0. 000 0. 00
221.56000 186. 000 41, 210. 16
0475 603- 02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
LF 0. 000 0. 00
148. 07000 60. 000 8, 884. 20
0480 603- 02240 *30x19 Inch Reinforced Concrete Pipe Elliptical 61. 000 0. 000
LF 0. 000 0. 00
122. 13000 0. 000 0. 00
0485 603- 05018 *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 302. 37000 1. 000 1,302. 37
0490 603- 05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 620. 71000 1. 000 3,620.71



CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0495 603-05124 *30x19 Inch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
1, 621. 21000 0. 000 0.00
0500 603-50008 *8 Inch Plastic Pipe 32. 000 32. 000
LF 0. 000 0. 00
67.01000 32. 000 2,144.32
0505 604-00305 *Inlet Type C (5 Foot) 4. 000 4.000
EACH 0. 000 0. 00
3, 480. 21000 4.000 13, 920. 84
0510 604-00310 *Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 079. 79000 1. 000 5,079.79
0515 604-00315 *Inlet Type C (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 522. 68000 2.000 13, 045. 36
0520 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 690. 71000 1. 000 4,690.71
0525 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 674. 24000 1. 000 5,674.24
0530 604-16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7,457. 58000 1. 000 7,457.58
0535 604-19105 *Inlet Type R L 5 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
4,723. 13000 11. 000 51, 954. 43
0540 604-19110 *Inlet Type R L 5 (10 Foot) 4. 000 4.000
EACH 0. 000 0. 00
5, 944. 45000 4.000 23,777.80
0545 604-19115 *Inlet Type R L 5 (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 841. 52000 1. 000 6,841.52



CONTI D: C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19094-BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0550 604- 30005 *Manhol e Sl ab Base (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 458. 58000 1.000 3, 458. 58
0555 604-30010 *Manhol e Sl ab Base (10 Foot) 15. 000 15. 000
EACH 0. 000 0. 00
4,539. 39000 15. 000 68, 090. 85
0560 604-31010 *Manhol e Box Base (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
10, 467. 63000 1.000 10, 467. 63
0565 604- 39020 *Manhol e Special (20 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
54, 013. 39000 1.000 54,013. 39
0570 604-83110 *10 Inch Plastic Pipe Sewer (Polyvinyl Chloride) 217. 000 217.000
LF 0. 000 0. 00
87. 55000 217.000 18, 998. 35
0575 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
36. 07000 0. 000 0. 00
0580 606- 01320 *End Anchorage Type 3B 1. 000 1. 000
EACH 0. 000 0. 00
1, 314. 12000 1.000 1,314.12
0585 606- 01340 *End Anchorage Type 3D 3. 000 1. 000
EACH 0. 000 0. 00
972. 23000 1.000 972.23
0590 606- 01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
1, 873. 86000 0. 000 0. 00
0595 606- 01380 *Transition Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 118. 89000 0. 000 0. 00
0600 606-02003 *End Anchorage (Nonfl ared) 2.000 1. 000
EACH 0. 000 0. 00
4,524. 42000 1.000 4,524. 42



CONTI D C19094 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0605 607-11525 *Fence (Plastic) 3, 500. 000 2, 695. 000
LF 0. 000 0. 00
5. 38000 2, 695. 000 14, 499. 10
0610 608- 00005 *Concrete Sidewal k (Special) 550. 000 0. 000
SY 0. 000 0. 00
57.41000 0. 000 0. 00
0615 608- 00006 *Concrete Sidewal k (6 Inch) 2, 634. 000 821. 000
SY 0. 000 0. 00
55. 90000 821. 000 45, 893. 90
0620 608-00010 *Concrete Curb Ranp 136. 000 18. 000
SY 0. 000 0. 00
158. 33000 18. 000 2,849.94
0625 608-00012  *Curb Ranp (Special) 39. 000 0. 000
SY 0. 000 0. 00
181. 29000 0. 000 0. 00
0630 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
70. 10000 0. 000 0. 00
0635 608- 00050 *Brick Pavers 4,270. 000 0. 000
SF 0. 000 0. 00
22.57000 0. 000 0. 00
0640 608-00110 *Rei nforced Grass/Plastic Porous Pavenent 188. 000 0. 000
SY 0. 000 0. 00
28. 69000 0. 000 0. 00
0645 608-01000 *Bi tum nous Si dewal k 61. 000 0. 000
TON 0. 000 0. 00
175. 09000 0. 000 0. 00
0650 609-20010  *Curb Type 2 (Section B) 112. 000 0. 000
LF 0. 000 0. 00
19. 94000 0. 000 0. 00
0655 609-21010 *Curb and CQutter Type 2 (Section I-B) 1, 352. 000 856. 000
LF 0. 000 0. 00
23.26000 856. 000 19, 910. 56
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PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO. 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0660 609- 21020 *Curb and CGutter Type 2 (Section I1-B) 4, 820. 000 1, 974.000
LF 0. 000 0. 00
25. 38000 1, 974. 000 50, 100. 12
0665 609-21900 *Curb and CQutter Type 2 (Special) 502. 000 0. 000
LF 0. 000 0. 00
30. 52000 0. 000 0.00
0670 609- 60011 *Curb Type 6 (Section M 537. 000 0. 000
LF 0. 000 0. 00
17. 29000 0. 000 0.00
0675 609- 71000 *Curb (Special) 497. 000 0. 000
LF 0. 000 0. 00
32. 64000 0. 000 0.00
0680 612-00001 *Del ineator (Type I) 105. 000 94. 000
EACH 0. 000 0. 00
27.30000 94. 000 2, 566. 20
0685 612- 00002 *Del ineator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
32. 75000 0. 000 0.00
0690 612- 00003 *Delineator (Type I11) 20. 000 0. 000
EACH 0. 000 0. 00
32. 75000 0. 000 0.00
0695 612- 00260 *Location Marker (Fiber Optic)(Domne) 0. 000 0. 000
EACH 0. 000 0. 00
93. 51000 0. 000 0.00
0700 613-00100 *1 Inch Electrical Conduit 250. 000 104. 000
LF 0. 000 0. 00
14. 13000 104. 000 1, 469. 52
0705 613-01100 *1 Inch BElectrical Conduit (Plastic) 1, 400. 000 636. 000
LF 0. 000 0. 00
5. 44000 636. 000 3,459. 84
0710 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 022. 000 5, 022. 000
LF 0. 000 0. 00
11. 96000 5, 022. 000 60, 063. 12
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PON: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0715 613-01300 *3 Inch BElectrical Conduit (Plastic) 500. 000 396. 000
LF 0. 000 0. 00
18. 49000 396. 000 7,322.04
0720 613-04120 *1 Inch Electrical Conduit (Liquidtight Flexible Metal) 135. 000 0. 000
LF 0. 000 0. 00
10. 87000 0. 000 0. 00
0725 613-07023 *Pul | Box (24"x36"x24") 5. 000 2.000
EACH 0. 000 0. 00
1, 457. 00000 2.000 2,914.00
0730 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
23, 433. 74000 0. 000 0. 00
0735 613-13060 *Luminaire (LED) (1300 Lunens) 12. 000 0. 000
EACH 11. 000 17, 115. 34
1, 555. 94000 11. 000 17, 115. 34
0740 613-13065 *Luminaire (LED) (5400 Lunens) 12. 000 0. 000
EACH 0. 000 0. 00
4, 303. 58000 0. 000 0. 00
0745 613-34200 *Li ght Standard Metal (20 Foot) 12. 000 0. 000
EACH 0. 000 0. 00
3, 594. 65000 0. 000 0. 00
0750 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
559. 96000 0. 000 0. 00
0755 613-40010 *Light Standard Foundati on 10. 000 0. 000
EACH 0. 000 0. 00
1, 337. 39000 0. 000 0. 00
0760 613-40012 *Li ght Standard Foundation Speci al 12. 000 10. 000
EACH 0. 000 0. 00
952. 48000 10. 000 9, 524. 80
0765 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00

17, 258. 90000 0. 000 0. 00
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PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0770 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 17. 000 0. 000
EACH 0. 000 0. 00
1, 652. 71000 0. 000 0. 00
0775 613-50150 *Secondary Service Pedestal 1. 000 0. 000
EACH 0. 000 0. 00
1, 579. 87000 0. 000 0. 00
0780 614-00011 *Sign Panel (Qass I) 185. 000 0. 000
SF 0. 000 0. 00
22.93000 0. 000 0. 00
0785 614-00012 *Sign Panel (Cass I1) 204. 000 0. 000
SF 0. 000 0. 00
26. 20000 0. 000 0. 00
0790 614-00040 *Si gn Post (Special) 742.000 0. 000
LF 0. 000 0. 00
21. 84000 0. 000 0. 00
0795 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
1, 543. 98000 1. 000 1, 543. 98
0800 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 1, 970. 000 1, 970. 000
LF 0. 000 0. 00
5. 44000 1, 970. 000 10, 716. 80
0805 615- 00050 *Enbanknent Protector Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 605. 00000 0. 000 0. 00
0810 619-00007 *Connect To Existing Waterline 2.000 2.000
EACH 0. 000 0. 00
3, 782.82000 2.000 7,565. 64
0815 619-06080 *8 Inch Ductile Iron Pipe 201. 000 201. 000
LF 0. 000 0. 00
81. 06000 201. 000 16, 293. 06
0820 619-40120 *1-1/2 Inch Copper Pipe 35. 000 0. 000
LF 0. 000 0. 00
24. 35000 0. 000 0. 00
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PON: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0825 619-50060 *3/4 Inch Plastic Pipe 3, 050. 000 0. 000
LF 0. 000 0.00
3.08000 0. 000 0.00
0830 619-50080 *1 Inch Plastic Pipe 6, 570. 000 0. 000
LF 0. 000 0.00
4.11000 0. 000 0.00
0835 619-50120  *1-1/2 Inch Plastic Pipe 1, 075. 000 0. 000
LF 0. 000 0.00
4. 44000 0. 000 0.00
0840 619-50160  *2 Inch Plastic Pipe 2, 835. 000 210. 000
LF 0. 000 0.00
7.62000 210. 000 1, 600. 20
0845 619-50320  *4 Inch Plastic Pipe 780. 000 130. 000
LF 0. 000 0.00
13. 79000 130. 000 1,792.70
0850 619-75064  *8 Inch Gate Val ve 2.000 2.000
EACH 0. 000 0.00
1, 664. 45000 2.000 3,328. 90
0855 621-00430  *Det our 1, 500. 000 1, 455. 000
5% 0. 000 0.00
32. 34000 1, 455. 000 47,054. 70
0860 621-00450  *Detour Pavenment 4, 750. 000 4, 497. 000
5% 0. 000 0.00
67. 04000 4, 497. 000 301, 478. 88
0865 623-00164  *Drip Emtter 242.000 0. 000
EACH 0. 000 0.00
9. 58000 0. 000 0.00
0870 623-00165 *Enitter Valve Assenbly 11. 000 0. 000
EACH 0. 000 0.00
290. 13000 0. 000 0.00
0875 623-00205 *4 1 nch Pop-Up Spray Sprinkler 161. 000 0. 000
EACH 0. 000 0.00
20. 57000 0. 000 0.00
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PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0880 623-00212 *12 I nch Pop-Up Spray Sprinkler 29. 000 0. 000
EACH 0. 000 0. 00
31. 39000 0. 000 0. 00
0885 623- 00304 *1/2 Inch Pop-Up Rotary Sprinkler 3. 000 0. 000
EACH 0. 000 0. 00
25. 98000 0. 000 0. 00
0890 623-00404 *1/2 Inch Above Ground Rotary Sprinkler 221. 000 0. 000
EACH 0. 000 0. 00
34.10000 0. 000 0. 00
0895 623-01506 *3/ 4 Inch Check Val ve 2. 000 0. 000
EACH 0. 000 0. 00
92. 57000 0. 000 0. 00
0900 623-01712 *1-1/2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
5, 867. 46000 0. 000 0. 00
0905 623-02006 *3/4 Inch Drain Val ve 5. 000 0. 000
EACH 0. 000 0. 00
195. 94000 0. 000 0. 00
0910 623-03108 *1 Inch Automatic Control Valve 16. 000 0. 000
EACH 0. 000 0. 00
208. 85000 0. 000 0. 00
0915 623-03112 *1-1/2 Inch Automatic Control Valve 7.000 0. 000
EACH 0. 000 0. 00
246. 83000 0. 000 0. 00
0920 623-04000 *Control Wre 24 Volt 21, 980. 000 0. 000
LF 0. 000 0. 00
0. 17000 0. 000 0. 00
0925 623-04008 *1 I nch Quick-Coupl er Valve 8. 000 0. 000
EACH 0. 000 0. 00
195. 94000 0. 000 0. 00
0930 623-05016 *2 Inch Gate Valve 7.000 0. 000
EACH 0. 000 0. 00
355. 08000 0. 000 0. 00
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PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0935 623-07012 *1-1/2 Inch Water Meter 1. 000 0. 000
EACH 0. 000 0. 00
12, 016. 39000 0. 000 0. 00
0940 623-07510 *\Weat her Station 1. 000 0. 000
EACH 0. 000 0. 00
232. 75000 0. 000 0. 00
0945 623-07600 *1-1/2 Inch Fl ow Sensor 1. 000 0. 000
EACH 0. 000 0. 00
678. 77000 0. 000 0. 00
0950 623-08148 *48 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
5, 715. 91000 0. 000 0. 00
0955 623-08200 *Mast er Controller 1. 000 0. 000
EACH 0. 000 0. 00
325. 85000 0. 000 0. 00
0960 624-20300 *Det our Drainage Pipe (dass 0) 702. 000 702. 000
LF 0. 000 0. 00
87. 55000 702. 000 61, 460. 10
0965 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 000 0. 00
223, 168. 94000 0. 850 189, 693. 60
0970 625-00001 *Construction Surveying (Hourly) 50. 000 0. 000
HOUR 44. 500 7,761.25
174. 41000 44. 500 7,761.25
0975 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 1. 000
LS 0. 000 0. 00
2, 685, 043. 73000 1. 000 2,685,043.73
0980 626- 01000 *Public Information Services 1. 000 0. 550
LS 0. 050 6,197.71
123, 954. 15000 0. 600 74,372. 49
0985 627-00005 *Epoxy Pavenent MarKking 150. 000 77.000
GAL 0. 000 0. 00
297. 22000 77.000 22,885.94
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PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0990 627-00011 *Pavenent Marking Paint (Wt erborne) 310. 000 265. 000
GAL 0. 000 0. 00
81. 06000 265. 000 21, 480. 90
0995 627-01003 *Preformed Plastic Pavenent Marking (Type A) (Inlaid) 265. 000 0. 000
SF 0. 000 0. 00
19. 45000 0. 000 0. 00
1000 627- 30407 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 77.500 0. 000
Spe
(sp SF 0. 000 0. 00
23. 78000 0. 000 0. 00
1005 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 478. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 13000 0. 000 0. 00
1010 630- 00000 *Fl aggi ng 5, 000. 000 4,035. 250
HOUR 0. 000 0. 00
30. 07000 4,035. 250 121, 339. 97
1015 630- 00007 *Traffic Control Inspection 250. 000 98. 000
DAY 34. 000 12, 686. 42
373.13000 132. 000 49, 253. 16
1020 630- 00012 *Traffic Control Managenent 412. 000 191. 000
DAY 0. 000 0. 00
1, 074. 34000 191. 000 205, 198. 94
1025 630-80001 *Fl ashi ng Beacon (Portabl e) 24.000 9. 500
EACH 0. 000 0. 00
164. 62000 9. 500 1, 563. 89
1030 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 4. 000
EACH 0. 000 0. 00
109. 74000 4. 000 438. 96
1035 630- 80337 *Barricade (Type 3 MC) (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
329. 23000 1. 000 329. 23
1040 630-80341 *Construction Traffic Sign (Panel Size A) 100. 000 48. 500
EACH 0. 000 0. 00
65. 85000 48. 500 3,193.73
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PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1045 630- 80342 *Construction Traffic Sign (Panel Size B) 131. 000 65. 500
EACH 0. 000 0. 00
65. 85000 65. 500 4,313.18
1050 630-80343 *Construction Traffic Sign (Panel Size C 25. 000 12.000
EACH 0. 000 0. 00
65. 85000 12. 000 790. 20
1055 630- 80344 *Construction Traffic Sign (Special) 525. 000 261. 250
SF 0. 000 0. 00
21. 95000 261. 250 5,734. 44
1060 630-80353 *Vertical Panel (Wth Light) (Flashing) 81. 000 40. 500
EACH 0. 000 0. 00
65. 85000 40. 500 2,666.93
1065 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
5, 487. 18000 2.000 10, 974. 36
1070 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
ype) EACH 0. 000 0. 00
2, 743. 60000 1. 000 2,743. 60
1075 630- 80360 *Drum Channel i zi ng Devi ce 277. 000 138. 500
EACH 0. 000 0. 00
65. 85000 138. 500 9,120. 23
1080 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
65. 85000 0. 000 0. 00
1085 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
65. 85000 0. 000 0. 00
1090 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
2, 743.59000 1. 000 2,743.59
1095 630-80370 Concrete Barrier (Tenporary) 3, 828. 000 1, 914. 000
LF 0. 000 0. 00
12. 29000 1, 914. 000 23,523. 06
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PON: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1100 630-80378 *dare Screen (Tenporary) 2,484.000 1, 242. 000
LF 0. 000 0. 00
18. 65000 1, 242. 000 23, 163. 30
1105 630-80380 *Traffic Cone 200. 000 100. 000
EACH 0. 000 0. 00
16. 46000 100. 000 1, 646. 00
1110 630-85011 I npact Attenuator (Tenporary) 2, 500. 000 587. 000
DAY 34. 000 639. 54
18. 81000 621. 000 11,681.01
1115 630-85041 *Mobi | e Attenuat or 75. 000 58. 000
DAY 0. 000 0. 00
329. 23000 58. 000 19, 095. 34
1120 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1125 700-70011 F/ A Partnering 1, 400. 000 1, 400. 000
F A 0. 000 0. 00
1. 00000 1, 400. 000 1, 400. 00
1130 700- 70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 -9,416. 160
F A 0. 000 0. 00
1. 00000 -9,416. 160 -9,416. 16
1135 700-70014 F/ A I ncentive 7, 500. 000 7, 500. 000
FA 0. 000 0. 00
1. 00000 7,500. 000 7,500. 00
1140 700-70016 F/ A Fuel Cost Adjustnent 7,500. 000 -817. 280
F A 0. 000 0. 00
1. 00000 -817. 280 -817.28
1145 700-70019 F/ A Asphalt Cenent Cost Adjustnent 10, 000. 000 5, 103. 810
F A 0. 000 0. 00
1. 00000 5, 103. 810 5,103.81
1150 700-70021 F/ A On-The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1155 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1160 700-70110 F/A Install UWilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1165 700-70130 F/' A Repair Irrigation 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1565 206-01783 Shoring (A 3) 1. 000 1. 000
LS 0. 000 0. 00
26, 643. 00000 1. 000 26, 643. 00
1570 206-01784 Shoring (A 4) 1. 000 1. 000
LS 0. 000 0. 00
31, 351. 00000 1. 000 31, 351. 00
1575 206- 00065 Str Bkfl (FlowFill) 199. 000 199. 000
CY 0. 000 0. 00
176. 87000 199. 000 35,197.13
1580 606-00301 Cdrail Ty 3 (6-3) 31" Height 2, 500. 000 875. 000
LF 0. 000 0. 00
37. 77000 875. 000 33,048. 75
1580 MATER AL ALLOWANCE Guar drai | 0. 000
LF 0. 000 0. 00
37. 77000 0. 000 0. 00
1585 606-01370 Transition Ty 3G 31" Hei ght 4.000 2.000
EACH 0. 000 0. 00
2,113. 09000 2.000 4,226. 18
1590 606-01380 Transition Ty 3H 31" Hei ght 3. 000 1. 000
EACH 0. 000 0. 00
1, 264. 74000 1. 000 1, 264. 74
1605 700- 70021 F/ A On-The-Job Trai nee Changing Unit Price for QIT 2, 560. 000 2, 053. 000
HOUR 0. 000 0. 00
2. 00000 2, 053. 000 4, 106. 00
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PON: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1615 900- 00010 Added Item (Hour)/ Renoval of Boul ders (Special) 69. 000 69. 000
HOUR 0. 000 0. 00
267.50000 69. 000 18, 457. 50
1635 202-00031 Rem of Fire Hydrant 1. 000 0. 000
EACH 1. 000 3,210. 00
3, 210. 00000 1. 000 3,210. 00
1640 900- 00014 Added Item (Lunp Sun)/ Sanitary Sewer Lateral 1. 000 0. 000
Fetocation LS 1. 000 14, 766. 00
14, 766. 00000 1. 000 14, 766. 00

CAT 0200 CURRENT AMI  $11, 163, 201. 46 $ 62,813.70% 8,653,583.58
CAT NOO300 F-11-BU

1175 206- 00000 *Structure Excavation 1, 588. 000 1, 588. 000
CY 0. 000 0. 00
32.42000 1, 588. 000 51, 482. 96
1180 206-00100 *Structure Backfill (dass 1) 997. 000 997. 000
CY 0. 000 0. 00
45. 39000 997. 000 45, 253. 83
1185 206- 00200 *Structure Backfill (dass 2) 58. 000 58. 000
CY 0. 000 0. 00
22. 69000 58. 000 1, 316. 02
1190 206- 00360 *Mechani cal Rei nforcenent of Soil 992. 000 992. 000
CY 0. 000 0. 00
31. 34000 992. 000 31, 089. 28
1195 403-34801 *Hot M x Asphalt (G ading SX) (100) 117. 000 117. 000
TON 0. 000 0. 00
95. 11000 117. 000 11, 127. 87
1200 411-03342 *Asphal t Cerent Perfornance G ade (PG 64-28) 6. 130 6. 130
TON 0. 000 0. 00
721. 98000 6.130 4,425.74
1205 502-11275 *Steel Piling (HP 12X74) (Install Only) 375. 000 375. 000
LF 0. 000 0. 00

37. 26000 375. 000 13,972.50
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PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 F-11-BU
1210 515-00120 *Wat er proofing (Menbrane) 741. 000 741.000
SY 0. 000 0. 00
24. 20000 741. 000 17,932. 20
1215 601- 03040 *Concrete O ass D (Bridge) 375. 000 375. 000
CcY 0. 000 0. 00
806. 63000 375. 000 302, 486. 25
1220 601-30000 *St one Fasci a 1, 453. 000 1, 453. 000
SF 0. 000 0. 00
47.19000 1, 453. 000 68, 567. 07
1225 601-40400  *Structural Concrete Stain 825. 000 50. 000
SY 0. 000 0. 00
12. 04000 50. 000 602. 00
1230 602- 00020 *Rei nforcing Steel (Epoxy Coated) 51, 765. 000 51, 765. 000
LB 0. 000 0.00
1. 08000 51, 765. 000 55, 906. 20
1235 606- 11000 *Bridge Rail Type 10 328. 000 328. 000
LF 0. 000 0.00
173. 21000 328. 000 56, 812. 88
1240 607-53149 *Fence Chain Link (Special) (48 Inch) 314. 000 0. 000
LF 0. 000 0. 00
39. 56000 0. 000 0. 00
1245 613-00200 *2 Inch Electrical Conduit 507. 000 0. 000
LF 0. 000 0. 00
15. 23000 0. 000 0. 00
1250 613-13003 *Lum naire (Special)(LED) (50 Watt) 2.000 0. 000
EACH 0. 000 0. 00
1, 862. 57000 0. 000 0. 00
1255 618-01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 4, 608. 000 4, 608. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 4, 608. 000 115, 568. 64
CAT 0300 CURRENT AMI  $ 809, 743.03 $ 0.00$ 776, 543. 44
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PCN: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 F-11-BV
1260 206- 00000 *Structure Excavation 1, 707. 000 1, 707. 000
CcY 0. 000 0. 00
32. 42000 1, 707. 000 55, 340. 94
1265 206-00100 *Structure Backfill (O ass 1) 1, 030. 000 1, 030. 000
CcY 0. 000 0. 00
45. 39000 1, 030. 000 46, 751. 70
1270 206- 00200 *Structure Backfill (O ass 2) 118. 000 118. 000
CcY 0. 000 0. 00
22.69000 118. 000 2,677.42
1275 206-00360  *Mechani cal Reinforcenent of Soil 1, 001. 000 1, 001. 000
CcY 0. 000 0. 00
31. 34000 1, 001. 000 31,371.34
1280 403-34801 *Hot Mx Asphalt (G ading SX) (100) 81. 370 81. 370
TON 0. 000 0. 00
95. 11000 81. 370 7,739.10
1285 411-03342 *Asphal t Cerent Perfornance G ade (PG 64-28) 4.210 4.210
TON 0. 000 0. 00
721. 98000 4.210 3,039. 54
1290 502-11275 *Steel Piling (HP 12X74) (Install Only) 453. 000 453. 000
LF 0. 000 0. 00
37. 26000 453. 000 16, 878.78
1295 515-00120 *Wat er proofi ng (Menbrane) 797. 000 797. 000
SY 0. 000 0. 00
24. 20000 797.000 19, 287. 40
1300 601-03040 *Concrete O ass D (Bridge) 389. 000 389. 000
CcY 0. 000 0. 00
806. 63000 389. 000 313, 779. 07
1305 601-30000 *St one Fasci a 1, 433. 000 1, 096. 000
SF 0. 000 0. 00
47.19000 1, 096. 000 51, 720. 24
1310 601- 40400 *Structural Concrete Stain 901. 000 0. 000
SY 0. 000 0. 00
12. 04000 0. 000 0. 00
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PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO301 F-11-BV
1315 602- 00020 *Rei nforcing Steel (Epoxy Coated) 52, 840. 000 52, 840. 000
LB 0. 000 0. 00
1. 08000 52, 840. 000 57, 067. 20
1320 606-11000 *Bridge Rail Type 10 351. 000 351. 000
LF 0. 000 0. 00
173. 21000 351. 000 60, 796. 71
1325 607-53149 *Fence Chain Link (Special) (48 Inch) 337.000 0. 000
LF 0. 000 0. 00
39. 56000 0. 000 0. 00
1325 MATERI AL ALLOMNCE Fence Post Enbeds 314. 000
LF 0. 000 0. 00
26. 21697 314. 000 8,232.13
1330 613-13003 *Lumi nai re (Special)(LED) (50 Watt) 2. 000 0. 000
EACH 0. 000 0. 00
1, 862. 57000 0. 000 0. 00
1335 618-01995 *Prestressed Concrete Box (Depth 32 Inch Through 48 5, 077. 000 5, 077. 000
Inch) (Install Only)
EACH 0. 000 0. 00
25. 08000 5, 077. 000 127, 331. 16
1610 900-00012 Added Item (Foot)/ Steel Piling (HP 12x74) Cut-Ofs 10. 000 10. 000
LF 0. 000 0. 00
29. 81000 10. 000 298. 10
CAT 0301 CURRENT AMI $ 837, 886.63 $ 0.00% 802, 310. 83
CAT NO0302 Walls
1340 206- 00000 *Structure Excavation 3, 404. 000 3, 404. 000
CY 0. 000 0. 00
32.42000 3, 404. 000 110, 357. 68
1345 206- 00100 *Structure Backfill (dass 1) 1, 775. 000 1, 623. 000
CY 0. 000 0. 00
45. 39000 1, 623. 000 73, 667.97
1350 206-00200 *Structure Backfill (dass 2) 376. 000 0. 000
CY 0. 000 0. 00
22. 69000 0. 000 0. 00




CONTI D C19094 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PON: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 Walls

1355 206-01786 *Shoring (Area 6) 1. 000 1. 000
LS 0. 000 0. 00
48, 150. 00000 1. 000 48, 150. 00
1360 420- 00000 * Geonenbr ane 385. 000 0. 000
Sy 0. 000 0. 00
7.56000 0. 000 0.00
1365 504- 06100 *Ground Nailed Wall 15, 621. 000 15, 621. 000
SF 0. 000 0. 00
50. 86000 15, 621. 000 794, 484. 06
1365 MATERI AL ALLOMANCE Bearing Pl ates 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0.00
1365 MATERI AL ALLOMANCE Soil Nails 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0.00
1365 MATERI AL ALLOMNCE Rebar 0. 000
SF 0. 000 0. 00
50. 86000 0. 000 0.00
1370 514-00201 Pedestrian Railing (Steel)(Special) 875. 000 0. 000
LF 0. 000 0. 00
153. 23000 0. 000 0.00
1370 MATERI AL ALLOWMANCE Pedestrian Rail 552. 799
LF 0. 000 0. 00
153. 23000 552. 799 84, 705. 39
1375 601- 03050 *Concrete Class D (Wall) 915. 000 873. 800
(% 0. 000 0. 00
1, 148. 53000 873. 800 1, 003, 585. 51
1380 601- 30000 *Stone Fascia 25, 000. 000 591. 000
SF 0. 000 0. 00
47.19000 591. 000 27,889. 29
1380 MATERI AL ALLOWANCE St one Fasci a 2,611.782
SF 0. 000 0. 00

47.19000 2,611.782 123, 249. 99
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PCN: 19094- Bl D ESTI MATE RUN
PRQJECT: STA 0702- 327 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 Walls

1380 MATERI AL ALLOWANCE St one Fasci a 468. 320
SF 0. 000 0. 00
47.19000 468. 320 22,100. 02
1380 MATERI AL ALLOWANCE St one Veneer 0. 000
SF 3, 219. 008 151, 905. 00
47.19000 3, 219. 008 151, 904. 99
1385 601-40000 *Masonry Veneer 4, 263. 000 141. 000
SF 0. 000 0. 00
13. 18000 141. 000 1,858.38
1390 602- 00000 *Rei nforcing Steel 76, 119. 000 71, 230. 000
LB 0. 000 0. 00
0. 97000 71, 230. 000 69, 093. 10
1395 602- 00020 *Rei nforcing Steel (Epoxy Coated) 36, 586. 000 35, 369. 000
LB 0. 000 0. 00
1. 08000 35, 369. 000 38, 198. 52
1400 604- 19000 *Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
10, 896. 71000 1.000 10, 896. 71

1405 605- 00040 *4 Inch Perforated Pipe Underdrain 2,309. 000 0. 000
LF 0. 000 0. 00
17. 29000 0. 000 0. 00
1410 605- 83002 *CGeoconposite Drain with Pipe 635. 000 635. 000
SY 0. 000 0. 00
46. 47000 635. 000 29, 508. 45
1415 605-84000 *Subsurface Drain Qutlet 300. 000 18. 000
LF 0. 000 0. 00
32.42000 18. 000 583. 56
1420 607-53149 *Fence Chain Link (Special) (48 Inch) 1, 200. 000 90. 000
LF 0. 000 0. 00

39. 56000 90. 000 3, 560. 40
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PCN: 19094- Bl D ESTI MATE RUN 01/ 23/ 2017
PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 Walls
1425 609-24000 *Qutter Type 2 (Special) 90. 000 0. 000
LF 0. 000 0. 00
36. 47000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 3,720,074.95$% 151, 905.00$ 2,593, 794. 02
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1430 620- 00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
246, 044. 99000 1. 000 246, 044. 99
1435 620- 00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
38, 260. 12000 1. 000 38, 260. 12
1440 620- 00020 Sanitary Facility 1. 000 0. 999
EACH 0.001 2.92
2,921.10000 1. 000 2,921.10
CAT 0400 CURRENT AMI  $ 287,226.21 % 2.92% 287, 226. 21
CAT NOO500 ERWSD New Wt er Line
1445 202- 00035 *Renoval of Pipe 185. 000 185. 000
LF 0. 000 0. 00
12. 97000 185. 000 2,399. 45
1450 613-08000 *Vault (Install Only) 1. 000 1. 000
EACH 0. 000 0. 00
3, 805. 59000 1. 000 3, 805.59
1455 619- 00007 *Connect To Existing Waterline 2. 000 2. 000
EACH 0. 000 0. 00
3, 782.82000 2.000 7,565. 64
1460 619- 06060 *6 Inch Ductile Iron Pipe 143. 000 143. 000
LF 0. 000 0. 00
56. 21000 143. 000 8, 038. 03
1465 619-06120 *12 Inch Ductile Iron Pipe 558. 000 558. 000
LF 0. 000 0. 00
145. 91000 558. 000 81, 417.78
1470 619- 06160 *16 Inch Ductile Iron Pipe 1, 359. 000 1, 359. 000
LF 0. 000 0. 00
153. 47000 1, 359. 000 208, 565. 73
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PON: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 ERWSD New Water Line

1475 619- 72000 *Quard Val ve with Megal ugs 5. 000 5. 000
EACH 0. 000 0. 00
1, 188. 89000 5. 000 5,944. 45
1480 619- 73000 *PRV Vaul t 1. 000 1.000
EACH 0. 000 0. 00
153, 474. 74000 1. 000 153, 474.74
1485 619- 73051 *6 Inch Air Valve Access Manhol e Assenbly 1. 000 1. 000
EACH 0. 000 0. 00
5, 976. 87000 1.000 5, 976. 87
1490 619- 75048 *6 Inch Gate Valve 5. 000 5. 000
EACH 0. 000 0. 00
1, 188. 89000 5. 000 5,944. 45
1495 619- 75064 *8 Inch Gate Valve 3. 000 3. 000
EACH 0. 000 0. 00
1, 664. 45000 3. 000 4,993. 35
1500 619- 75080 *10 Inch Gate Val ve 0. 000 0. 000
EACH 0. 000 0. 00
2,188. 63000 0. 000 0. 00
1505 619- 75096 *12 Inch Gate Val ve 2. 000 2.000
EACH 0. 000 0. 00
2, 864. 14000 2. 000 5,728.28
1510 619-75116 *16 Inch Gate Valve 2. 000 2.000
EACH 0. 000 0. 00
3, 058. 69000 2. 000 6,117.38
1515 619- 78042 *5-1/4 Inch Fire Hydrant 5. 000 5. 000
EACH 0. 000 0. 00
5, 328. 39000 5. 000 26, 641. 95
1595 900- 00014 Added Item (Lunmp Sum)/ PRV Vault Changes 1. 000 1. 000
LS 0. 000 0. 00
3, 200. 01000 1.000 3,200.01

CAT 0500 CURRENT AMI  $ 529,813.70 $ 0.00$ 529, 813. 70
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PON: 19094- BI D ESTI MATE RUN 01/ 23/ 2017
PRQIECT: STA 0702- 327 ESTI MATE NO 0012 14: 39: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO501 Vail Resorts Raw Water

1520 202- 00035 *Renoval of Pipe 554. 000 554. 000
LF 0. 000 0. 00
12. 97000 554. 000 7,185.38
1525 619- 00007 *Connect To Existing Waterline 4. 000 4. 000
EACH 0. 000 0. 00
3, 782. 82000 4.000 15, 131. 28
1530 619-06120 *12 Inch Ductile Iron Pipe 810. 000 810. 000
LF 0. 000 0. 00
145. 91000 810. 000 118,187.10
1535 619- 73051 *6 Inch Air Valve Access Manhol e Assenbly 2.000 2.000
EACH 0. 000 0. 00
5, 976. 87000 2.000 11,953.74
1620 613-01200 2 1n BElec Cond (P) Vail Resorts 1, 130. 000 1, 130. 000
LF 0. 000 0. 00
11. 96000 1, 130. 000 13, 514. 80
1625 613-07023 Pull Box (24"x36"x24") Vail Resorts 2.000 0. 000
EACH 0. 000 0. 00
1, 457. 00000 0. 000 0. 00
1630 619-75096 12 In Gate Val ve 2.000 2.000
EACH 0. 000 0. 00
2, 864. 14000 2.000 5,728. 28
CAT 0501 CURRENT AMI  $ 174,614.58 $ 0.00$ 171, 700. 58

CAT NO0502 Conctast

1540 613-01402 *4 Inch Electrical Conduit (Plastic)(Install Only) 1, 100. 000 1, 100. 000
LF 0. 000 0. 00
8. 70000 1, 100. 000 9, 570. 00
1545 613- 08000 *Vault (Install Only) 4. 000 1. 000
EACH 0. 000 0. 00
3, 805. 59000 1. 000 3, 805.59
CAT 0502 CURRENT AMI  $ 24,792.36 $ 0.00$ 13, 375.59

CAT NOO503 Holy Cross Electric

1550 613-01402 *4 Inch Electrical Conduit (Plastic)(Install Only) 1, 880. 000 1, 880. 000
LF 0. 000 0. 00
8. 70000 1, 880. 000 16, 356. 00
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PRQJECT: STA 0702- 327 ESTI MATE NO 0012 14:39: 14
CURRENT PREV QTY/ AVOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO503 Holy Cross Electric
1555 613-01602 *6 Inch Electrical Conduit (Plastic)(lnstall Only) 3, 920. 000 3, 920. 000
LF 0. 000 0. 00
11. 96000 3, 920. 000 46, 883. 20
1560 613-08000 *Vault (Install Only) 4. 000 4.000
EACH 0. 000 0. 00
3, 805. 59000 4.000 15, 222. 36
CAT 0503 CURRENT AMI  $ 78,461.56 $ 0.00% 78, 461. 56

PRQJIECT TOTAL CURRENT AMI $ 17,625, 814.48 $

214,721. 62 $13, 906, 809. 51



